ID	0	Item Type	Name	Remaining Work	Actual Work	Start	Finish	Sep 1	l, '13 M
1		Work Item	PH I - Basic Tool ready for page launch	67 hrs	0 hrs	Sat 8/31/13	Mon 9/30/13		
2		Work Item	Framework Components	7 hrs	0 hrs	Sat 8/31/13	Thu 9/5/13		
3		Work Item	Manage Urls	15 hrs	0 hrs	Fri 9/6/13	Tue 9/10/13		F
12		Work Item	URL Rewriting	2 hrs	0 hrs	Wed 9/11/13	Wed 9/11/13		
14		Work Item	Template Settings	3 hrs	0 hrs	Wed 9/11/13	Thu 9/12/13		
16		Work Item	Data Functions	10 hrs	0 hrs	Thu 9/12/13	Thu 9/19/13		
22	,	Work Item	Page Meta Tag Settings	1 hr	0 hrs	Thu 9/19/13	Fri 9/20/13		
24		Work Item	DKI	4 hrs	0 hrs	Fri 9/20/13	Fri 9/20/13		
27	,	Work Item	XmlSitemap	2 hrs	0 hrs	Fri 9/20/13	Mon 9/23/13		
29		Work Item	Interlinking	2 hrs	0 hrs	Mon 9/23/13	Tue 9/24/13		
31	,	Work Item	Draft / Publish Version	20 hrs	0 hrs	Tue 9/24/13	Fri 9/27/13		
35		Work Item	Ph I - Launch	1 hr	0 hrs	Fri 9/27/13	Mon 9/30/13		
36		Work Item	PH II	0 hrs	0 hrs	Mon 9/30/13	Tue 10/15/13		
37		Work Item	Page Meta Tag Settings	0 hrs	0 hrs	Mon 9/30/13	Tue 10/1/13		
39		Work Item	Page Cache Settings	0 hrs	0 hrs	Tue 10/1/13	Wed 10/2/13		
42		Work Item	Template Settings	0 hrs	0 hrs	Wed 10/2/13	Thu 10/3/13		
44		Work Item	Content Management	0 hrs	0 hrs	Thu 10/3/13	Fri 10/4/13		
46		Work Item	Framework Components	0 hrs	0 hrs	Fri 10/4/13	Mon 10/7/13		
Task				N	/Janual Summa	ry Rollup			
Project: ncms Date: Sun 8/25/13			Split	N	Manual Summa	ry 🗀	1		
			Milestone	S	start-only	Е			
			Summary	——1 F	inish-only	3			
			Project Summary	E	xternal Tasks				
			Inactive Task	Е	xternal Milesto	ne \diamond			
			Inactive Milestone	С	Deadline	•			
			Inactive Summary	P	rogress				
			Manual Task	N	Manual Progres	s			
			Duration-only						

ID	0	Item Type	Name	Remaining Work	Actual Work	Start	Finish	F	S	Sep 1	1, '13 м т	w	T F
49		Work Item	Page Publishing WorkFlow	0 hrs	0 hrs	Mon 10/7/13	Tue 10/8/13						
51		Work Item	Multiple Device Support	0 hrs	0 hrs	Tue 10/8/13	Wed 10/9/13						
52		Work Item	Multi language Support	0 hrs	0 hrs	Wed 10/9/13	Thu 10/10/13						
53		Work Item	Personalize Pages	0 hrs	0 hrs	Thu 10/10/13	Fri 10/11/13						
54		Work Item	Tracking	0 hrs	0 hrs	Fri 10/11/13	Mon 10/14/13						
55		Work Item	A/B Testing	0 hrs	0 hrs	Mon 10/14/13	Tue 10/15/13						





