Item Type	Name	Remaining Work
Work Item	PH I - Basic Tool ready for page launch	67 hrs
Work Item	Framework Components	7 hrs
Work Item	Manage Urls	15 hrs
Work Item	URL Rewriting	2 hrs
Work Item	Template Settings	3 hrs
Work Item	Data Functions	10 hrs
Work Item	Page Meta Tag Settings	1 hr
Work Item	DKI	4 hrs
Work Item	XmlSitemap	2 hrs
Work Item	Interlinking	2 hrs
Work Item	Draft / Publish Version	20 hrs
Work Item	Ph I - Launch	1 hr
Work Item	PH II	0 hrs
Work Item	Page Meta Tag Settings - Admin Interface	0 hrs
Work Item	Page Cache Settings - Admin Interface	0 hrs
Work Item	Template Settings - Admin Interface	0 hrs
Work Item	Content Management - Admin Interface	0 hrs
Work Item	Framework Components	0 hrs
Work Item	Page Publishing WorkFlow	0 hrs
Work Item	Multiple Device Support	0 hrs
Work Item	Multi language Support	0 hrs
Work Item	Personalize Pages	0 hrs
Work Item	Tracking	0 hrs
Work Item	A/B Testing	0 hrs
	- I	